

September 30, 2015 Katrina CDBG Disaster Recovery Expenditure Overview

Category	Total Appropriations	Expended Actual as of 9/30/2015
Homeowners Assistance	\$ 2,496,762,824	\$ 2,489,176,357
Ratepayer / Windpool Mitigation	\$ 440,000,000	\$ 440,000,000
Public Housing Authority Assistance	\$ 101,278,139	\$ 101,222,864
Infrastructure	\$ 653,075,000	\$ 634,197,680
Economic Development	\$ 1,441,857,767	\$ 1,014,602,032
Small Rental Program	\$ 227,707,769	\$ 223,148,669
State Administration	\$ 120,539,560	\$ 106,469,691
Unallocated	\$ -	\$ -
	\$ 5,481,221,059	\$ 5,008,817,294

Homeowners' Assistance		
Activity	Allocation	Expenditures Through 9/30/2015
Compensation Grants Phase I	\$ 1,416,685,266	\$ 1,416,569,771
Compensation Grants Phase II	\$ 432,905,268	\$ 432,899,952
Homeowners' Program Delivery	\$ 158,066,659	\$ 158,028,612
Elevation Grants	\$ 37,663,042	\$ 37,451,742
Homeowners' Administration	\$ 24,649,440	\$ 24,649,440
Long Term Workforce Housing	\$ 230,310,811	\$ 228,467,079
Neighborhood Home Program	\$ 181,679,644	\$ 176,532,673
Fraud Prevention	\$ 5,540,000	\$ 5,314,394
Code Enforcement	\$ 9,262,694	\$ 9,262,694
Total Homeowners' Assistance	\$ 2,496,762,824	\$ 2,489,176,357

Infrastructure		
Activity	Allocation	Expenditures Through 9/30/2015
Planning & Administration	\$ 32,310,749	\$ 30,154,578
Emergency Grants	\$ 29,921,788	\$ 29,326,200
Implementation	\$ 510,842,464	\$ 494,716,902
Gulf Region Water/Wastewater	\$ 55,000,000	\$ 55,000,000
Hancock County LTR/Ground Zero- Water/Wastewater	\$ 25,000,000	\$ 25,000,000
Total Infrastructure	\$ 653,075,000	\$ 634,197,680

Ratepayer / Windpool Mitigation		
Activity	Allocation	Expenditures Through 9/30/2015
Public Utilities Ratepayer Mitigation	\$ 360,000,000	\$ 360,000,000
Windpool Mitigation	\$ 80,000,000	\$ 80,000,000
Total Ratepayer/Windpool Mitigation	\$ 440,000,000	\$ 440,000,000

Public Housing Authority Assistance		
Activity	Allocation	Expenditures Through 9/30/2015
Public Housing Grants	\$ 96,002,404	\$ 95,947,130
Program Administration/Delivery	\$ 5,275,734	\$ 5,275,734
Total Public Housing Authority	\$ 101,278,139	\$ 101,222,864

Economic Development		
Activity	Allocation	Expenditures Through 9/30/2015
Economic Dev Grants/Loans	\$ 363,297,858	\$ 305,432,270
Training Facility	\$ 18,387,152	\$ 18,377,152
Hancock Co LTR/Ground Zero Economic Development	\$ 14,957,854	\$ 13,630,290
Program Administration	\$ 1,871,000	\$ 545,473
Community Revitalization	\$ 285,741,319	\$ 271,767,715
Go Zone	\$ 56,081,012	\$ 52,979,237
Hancock Co LTR/Ground Zero Community Revitalization	\$ 110,408,826	\$ 101,108,099
Planning	\$ 9,528,066	\$ 9,528,066
Tourism	\$ 4,784,680	\$ 4,784,680
Port of Gulfport	\$ 576,800,000	\$ 236,449,051
Total Economic Development	\$ 1,441,857,767	\$ 1,014,602,032

Small Rental		
Activity	Allocation	Expenditures Through 9/30/2015
Small Rental Grants	\$ 188,545,355	\$ 184,266,976
Small Rental Administration/Delivery	\$ 21,244,658	\$ 20,963,990
Low Income Housing Tax Credit	\$ 17,917,757	\$ 17,917,702
Total Small Rental	\$ 227,707,769	\$ 223,148,669

State Administration		
Activity	Allocation	Expenditures Through 9/30/2015
State Administration	\$ 120,539,560	\$ 106,469,691
Total Administration	\$ 120,539,560	\$ 106,469,691

Please Note: These figures are all subject to HUD approval.
 Sole-Source Contracts: Horne LLP, project management services, April 1, 2013 to March 31, 2015, \$29,634,606; Armin Moeller, consulting services, April 25, 2008 to May 31, 2008, \$97,500.

STATE OF MISSISSIPPI
 MISSISSIPPI DEVELOPMENT AUTHORITY
 Disaster Recovery Division
 Executive Director - Glenn McCullough, Jr.
 Chief Operating Officer - **Daron Wilson**
 Post Office Box 849
 Jackson, Mississippi 39205-0849
601-359-9279

September 30, 2015 Katrina CDBG Disaster Recovery Program Summaries

PROGRAM	PROGRAM DESCRIPTION	PROGRAM UPDATE
Compensation Grant Phase 1	<p>The purpose of the Compensation Grant Phase I program is to provide a one-time grant payment, up to a maximum of \$150,000, to eligible homeowners who suffered flood damage to their primary residence as of August 29, 2005, from Hurricane Katrina. In exchange for the grant payment, a qualifying homeowner must agree to a covenant on their property that establishes flood insurance and elevation requirements for them or any future owner of the land. After certain deductions, the homeowner has complete discretion of the use of grant funds, as allowable by State and Federal law, as they work through their personal disaster recovery situation.</p>	<p>As of September 30, 2015:</p> <p>Applications Received: 26,751</p> <p>Grants Approved: 22,306</p> <p>Grants Closed: 21,572</p> <p>Value of Grants Paid: \$1,418,555,069</p> <p># of Grants Paid: 21,380</p> <p># of Low/Mod Apps: 7,091</p> <p>Percentage of Low/Mod: 33%</p>
Compensation Grant Phase 2	<p>The Compensation Grant Phase II program is designed to expand the Hurricane Katrina Homeowner's Grant Program to provide assistance to homeowners who were not eligible for the Compensation Grant Phase I program. A maximum of \$100,000 in assistance will be available for homeowners who wish to repair, rebuild, or relocate.</p>	<p>As of September 30, 2015:</p> <p>Applications Received: 10,448</p> <p>Grants Approved: 6,744</p> <p>Grants Closed: 6,450</p> <p>Value of Grants Paid: \$433,626,851</p> <p># of Grants Paid: 6,376</p> <p># of Low/Mod Apps: 5,296</p> <p>Percentage of Low/Mod: 83%</p>
Elevation Grants	<p>In addition to Phase I and II Grants, eligible homeowners may also receive a separate grant of \$30,000 to defray the costs of elevating their homes. This grant would be made available to homeowners who meet the eligibility and program requirements of Compensation Grants Phases I and II.</p>	<p>As of September 30, 2015:</p> <p>Applications Received: 9,529</p> <p>Grants Approved: 2,375</p> <p>Grants Closed: 1,926</p> <p>Value of fully Disbursed Grants Paid: \$30,060,671</p> <p># of fully Disbursed Grants paid: 1002</p> <p># of Low/Mod Apps: 624</p> <p>Percentage of Low/Mod: 62%</p>

September 30, 2015 Katrina CDBG Disaster Recovery Program Summaries

Long Term Workforce Housing	The Long Term Workforce Housing Program provides a total of \$230,310,811 million in grants and loans to local units of government, nonprofits, and for profit organizations. The program provides home rehabilitation and affordable housing opportunities in Hancock, Harrison, Jackson, Pearl River, George, and Stone Counties on the Mississippi Gulf Coast.	As of September 30, 2015: # of Obligated Projects: 30 # of Total Obligated Units: 2,855 Value of Grants Paid: \$193,512,015 # of Households Benefitting: 2,797
Neighborhood Home	The Neighborhood Home Program (NHP) is a Long Term Workforce Housing Program to provide the eligible activities of home repair, rehabilitation, and reconstruction for those eligible applicants who have previously unmet Hurricane Katrina-related housing needs. The direct beneficiaries are 4,415 cases identified through the "Unmet Housing Needs Data Collection Project" as well as new cases identified through intake and outreach in Hancock, Harrison, Jackson, Pearl River, George, Stone, Lamar, Forrest, and Jones Counties. Applicants must be low to moderate income to become eligible and the property must have Katrina-related damage, verified by an independent damage estimate, and must also pass the eligibility screens of ownership, primary residence, and environmental review.	As of September 30, 2015: # of Obligated Projects: 5 # of Total Obligated Units: 328 Value of Grants Paid: \$24,517,471 # of Households Benefitting: 328
Fraud Prevention Grant	The purpose of the \$5,540,000 Fraud Prevention Grant is to enable the Mississippi Office of the State Auditor to investigate into reported instances of fraud identified in the application and verification process of the Homeowner Grant Assistance Program and any suspected fraud related to general and residential rebuilding efforts within the Katrina disaster area of Hancock, Harrison, Jackson and Pearl River counties in Mississippi.	As of September 30, 2015: # of Fraud Cases Opened: 738 # of Fraud Cases Closed: 735 # of Indictments: 97 # Plead Guilty: 68 # Guilty Verdicts: 4
Code Enforcement Grants	The purpose of the \$9,262,694 Code Enforcement Grant is to provide funds for local permitting and building inspector officials to ensure that new and rehabilitated structures are in compliance with building codes. MDA has awarded grants to sixteen local units of the government to hire code inspectors to oversee the monumental task of rebuilding and repairing structures devastated by Hurricane Katrina.	As of September 30, 2015: Grants Awarded: 16 Grants Closed: 16 Value of Grants Paid: \$9,262,694
Public Utilities Ratepayer Mitigation and Windpool Mitigation	The Ratepayer and Wind Pool Mitigation Program helps utility and gas companies defray excessive costs associated with damaged infrastructure and providing emergency response services. In addition, this program also helps the Mississippi Windstorm Underwriting Association (MWUA - wind pool) offset insurance premium increases. Without the State's grant program, all increased costs would eventually be passed on to the ratepayer resulting in additional utility and insurance costs to consumers.	As of September 30, 2015: Windpool Residential Grants: \$40,000,000 Windpool Commercial Grants: \$40,000,000 Windpool Total Paid: \$80,000,000 Ratepayer Total Paid: \$360,000,000 Ratepayer Program Closed on 10/20/2006

September 30, 2015 Katrina CDBG Disaster Recovery Program Summaries

Public Housing Authority Assistance Grants	The purpose of the \$101,278,139 Public Housing Program grants is to provide funds to the Public Housing Authorities for repairs needed as a result of Hurricane Katrina. These funds will be used to repair public housing and to provide decent, safe and sanitary living accommodations for low and medium income families.	As of September 30, 2015: # of Total Projects: 18 # of Properties Completed: 18 (construction/repair) # of Units Completed: 1,955 (construction/repair) <i>1833 Units Completed with CDBG Funds</i> <i>122 Units Completed with Non-CDBG Funds</i>
Infrastructure and Hancock Co LTR Ground Zero-Water/Wastewater	The Gulf Coast Regional Infrastructure Program identifies the water, wastewater, and storm water infrastructure needs of the six Gulf Region counties of Hancock, Harrison, George, Jackson, Pearl River and Stone and provides infrastructure for long-term growth and recovery in these counties. HUD has allocated a total of \$653,075,000 to this program to develop and implement infrastructure projects within these six counties.	As of September 30, 2015: # of Total Projects: 67 # of Projects under Construction: 14 # of Projects Complete/Closed : 50 # of Projects substantially complete: 3
Economic Development and Hancock Co. LTR/Ground Zero Economic Development	The Economic Development Program is designed to assist local governments affected by Hurricane Katrina provide infrastructure to support economic development. The program provides grants or loans to local governments to assist companies in creating or retaining jobs. There is \$398,513,864 allocated to this program.	As of September 30, 2015 # of Projects Received: 67 # of Projects Awarded: 66 # of Projects Under Construction: 7 # of Projects Completed: 55
Community Revitalization, Planning, Go Zone, and Hancock Co. LTR /Ground Zero Community Revitalization	The Community Revitalization Program provides funds to local governments to help rebuild their downtown areas and public buildings that were damaged or destroyed by Hurricane Katrina. There is \$461,759,223 allocated for this program.	As of September 30, 2015: # of Projects Awarded, Net: 198 # of Projects Under Construction: 12 # of Projects Completed: 184
Tourism Grant Program	The South Mississippi Tourism Industry Restoration Grant Program provides funding for an expansive advertising, promotions, and events marketing campaign to bring out-of-state travelers back to the Mississippi Gulf Coast region. The primary objective is to increase the number of visitors to the impacted area to recover and sustain the small businesses that rely on tourism, increase and sustain related jobs, and return the tax revenues to the communities in which these businesses reside.	As of September 30, 2015: # of Grants Awarded: 28 # of Grants Completed: 28
Port of Gulfport	The Port of Gulfport was allocated \$576,800,000 to rebuild and restore the damage to its facilities caused by Hurricane Katrina. The allocated funds will assist in providing mitigation against future damage, prevent future recurrence of damage and destruction in Hurricane events, and provide the long term recovery of the operating capacity of the Port.	As of September 30, 2015: Total Disbursements: \$236,449,051 Debris has been removed, backfill placed, and piles installed for transit shed facility. Phase I Infrastructure/Site Work is progressing. Contractor has been chosen for water tank construction. Construction on tenant's maintenance/repair facility and Wharf Upgrade projects are progressing. Gantry cranes manufacturing is on schedule.

September 30, 2015 Katrina CDBG Disaster Recovery Program Summaries

Small Rental Assistance Programs	The Small Rental Assistance Program assists small rental property owners and low to moderate income families by providing forgivable gap financing loans for the repair, construction, or conversion of affordable rental housing in Jackson, Harrison, Hancock, and Pearl River Counties, all counties severely impacted by Hurricane Katrina.	As of September 30, 2015: # of Units Closed: 4043 # of Units Disbursed with Building Permits: 4043 # of Units Disbursed with Certificates of Occupancy: 3199
Low Income Housing Tax Credits	The Low Income Housing Tax Credits Program provides owners of affordable housing projects an additional source of gap financing for projects receiving affordable housing tax credits from Mississippi Home Corporation.	As of September 30, 2015: # of Applications Approved: 10 # of MHC Loan Closings: 8 # of Properties Completed: 7 # of Units completed with certificates of occupancy: 618

September 30, 2015 Katrina CDBG Disaster Recovery Program Summaries

Category	Total Appropriations	Expended Actual as of 9/30/2015
Community Revitalization	\$ 13,914,437	\$ 11,458,183
State Administration	\$ 88,966	\$ 40,612
	\$ 14,003,403	\$ 11,498,795

Midwest Flood Grant

Activity	Allocation	Expenditures Through 9/30/2015
Community Revitalization	\$ 2,268,130	\$ 2,107,262
State Administration	\$ 13,157	\$ 4,078
Total Midwest Flood Grant	\$ 2,281,287	\$ 2,111,340

Ike Grant

Activity	Allocation	Expenditures Through 9/30/2015
Community Revitalization	\$ 11,646,307	\$ 9,350,920
State Administration	\$ 75,809	\$ 36,534
Total Ike Grant	\$ 11,722,116	\$ 9,387,454

PROGRAM	PROGRAM DESCRIPTION	PROGRAM UPDATE
Midwest Flood Grant	In 2008, the State of Mississippi endured several weather related disasters, including severe storms and flooding. As a result of these events, four Mississippi counties – Bolivar, Warren, Washington, and Wilkinson – were declared major disasters by the President of the United States. The Mississippi Development Authority has developed plans and programs to address disaster relief, long term recovery and restoration of infrastructure.	As of September 30, 2015: # of Grants Awarded: 6 # of Grants Completed: 6
Ike Grant	In 2008, the State of Mississippi had three disaster declarations issued by the President of the United States. The first declaration was issued for the storm damaged and flooded areas in the counties of Bolivar, Warren, Washington, and Wilkinson. The second declaration covers Hinds County and relates to severe tornado damage incurred in late May 2008. The third declaration relates to damage incurred by the counties of Adams, Hancock, Harrison, Washington and Wilkinson during Hurricane Gustav. The Mississippi Development Authority has developed plans and programs to address disaster relief, long term recovery and restoration of infrastructure.	As of September 30, 2015: # of Grants Awarded: 20 # of Grants Under Construction: 2 # of Grants Completed: 18